
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE   

(Optional Interview) 

 

CDOT HQ STAFF BRIDGE  

NPS OFF-SYSTEM BRIDGE INSPECTION SERVICES & ASSET MANAGEMENT 

CDOT STATEWIDE 

 

PUBLIC NOTICE PHASE  2  Week Ad  JAN 26th & FEB 2nd 2017 

 
PUBLIC NOTICE PHASE Date   

FIRST ADVERTISEMENT 01/26/2017  

SECOND ADVERTISEMENT 02/02/2017 

SUBMIT SOI * 02/09/2017  

 

 SHORT-LIST/SELECTION PHASE 

SHORT LIST SELECTION BOARD MEETING 02/22/2017  

 CHIEF ENGINEER SELECTION APPROVAL 02/24/2017  

                        NOTIFICATION 02/24/2017 

  

 INTERVIEW   (If Necessary)    03/07/2017                                                                 

(Below dates to be Revised by 2 additional weeks if Interview Phase Required) 

 NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE * 03/06/2017  

 AUDIT REQUESTED 03/06/2017  

 AUDIT COMPLETED 03/15/2017  

 COST NEGOTIATION MEETING * 03/15/2017 

 

 FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION 04/07/2017  

 *Activities that involve consultant 


